

SCRUM Meeting Agendas and Minutes

SCRUM Meeting 1 for Houston Street Subs Online POS System

Prepared by: Esben Egholm Meeting Date: 11/13/2022

Meeting Attendees

- 1. Esben Egholm
- 2. Rishi Santhanam
- 3. Nayab Rehmat
- 4. Matthew Juntunen

Meeting Agenda Items

- What can we do differently in this sprint to improve from last sprint
- What are the main things we want to get done all together before next meeting

Status Update Since Last Meeting

Accomplishments:

- Front-end has been redesigned to be more appealing to the user
- Connection to the back-end database has made significant progress

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Redesign of front end visually	Rishi	Yes
Complete back-end connection entirely	Everyone	No

Before The Next Meeting

Plans:

- Finish the connection to the back-end database
- Fully be able to modify the html within the DOM

Task Assignments:

Task Description Assigned to



Complete back-end database connection entirely	Everyone
Modify the DOM	Everyone
Implement QueryTest.js	Everyone

Minutes from Previous Meeting

23 minutes